

## CAMBRIDGESHIRE ROAD WORKS & EVENTS INFORMATION:

### Cambridge City

1st - 15th August

For further information on the below please contact 0345 045 5212

Not all road works are included in the list below as some are issued at very short notice due to emergencies or very small works which don't require a long period of notice.

The Police can also close roads for safety reasons.

KEY:   :denotes Road Closure

Organisation/Contractor	Road	Locality	Traffic Management	Proposed Start Date	Proposed End Date	Works Description
CAMBRIDGESHIRE	TRUMPINGTON ROAD	CAMBRIDGE	TWO-WAY SIGNALS	01-Aug-2016	30-Dec-2016	L.A. Code: 389337 - Initial payment to ensure Rd Space booking can be made& once contractor selected an allowance for ECI CCC contact Grant Weller Skanska Contact Peter Nicholas
ANGLIAN WATER	OXFORD ROAD	CAMBRIDGE	ROAD CLOSURE	01-Aug-2016	01-Aug-2016	PERM REINSTATEMENT Excavate and reinstate to repair dangerous manhole in carriageway
CAMBRIDGESHIRE	VICTORIA ROAD	CAMBRIDGE	STOP/GO BOARDS	01-Aug-2016	12-Aug-2016	CIP SCHEME 1042 Installation of 4 x 10m streetlighting columns
CAMBRIDGESHIRE	ARBURY ROAD	CAMBRIDGE	SOME C/W INCURSION	01-Aug-2016	14-Aug-2016	Skip
CAMBRIDGESHIRE	FALLOWFIELD	CAMBRIDGE	ROAD CLOSURE	01-Aug-2016	31-Aug-2016	L.A. Code: 390536 - Zero rated order for roadspace booking Construct cycle lane and replace existing speed cushions
CAMBRIDGESHIRE	WATER LANE	CAMBRIDGE	TWO-WAY SIGNALS	01-Aug-2016	31-Aug-2016	L.A. Code: 390535 - Zero rated order for roadspace booking Construct cycle lane and replace existing speed cushions
CAMBRIDGESHIRE	WATER STREET	CAMBRIDGE	ROAD CLOSURE	01-Aug-2016	31-Aug-2016	L.A. Code: 390537 - Zero rated order for roadspace booking Construct cycle lane and replace existing speed cushions
CAMBRIDGESHIRE	SAXON ROAD	CAMBRIDGE	SOME C/W INCURSION	01-Aug-2016	14-Aug-2016	Skip
CAMBRIDGESHIRE	MADINGLEY ROAD	CAMBRIDGE	GIVE & TAKE	01-Aug-2016	12-Sep-2016	CIVILS SCHEME 1047 Excavation, jointing and reinstatement of 75 streetlighting units & removal of 75 units 1st stage Digging out ready for jointers 2nd stage jointing all New units and disconnecting old units 3rd stage Removing all old units, reinstate and clear site
CAMBRIDGE WATER COMPANY	GREENS ROAD	CAMBRIDGE	SOME C/W INCURSION	01-Aug-2016	03-Aug-2016	Lay new connections to 3" Cast Iron water main and fit 6" manifold and meters
CAMBRIDGESHIRE	COLERIDGE ROAD	CAMBRIDGE	SOME C/W INCURSION	01-Aug-2016	05-Aug-2016	Connections Highway Services:NEW INDIVIDUAL SUPPLY::TRANSFER OF COLUMN L13RCI

Organisation/Contractor	Road	Locality	Traffic Management	Proposed Start Date	Proposed End Date	Works Description
CAMBRIDGESHIRE	STURTON STREET	CAMBRIDGE	SOME C/W INCURSION	01-Aug-2016	14-Aug-2016	Skip
CAMBRIDGESHIRE	HAUXTON ROAD	CAMBRIDGE	SOME C/W INCURSION	01-Aug-2016	01-Aug-2016	Breakout and re-set two manhole covers and re-apply white lines
CAMBRIDGESHIRE	WOODHEAD DRIVE	CAMBRIDGE	SOME C/W INCURSION	01-Aug-2016	14-Aug-2016	Skip
CAMBRIDGESHIRE	HARVEY ROAD	CAMBRIDGE	SOME C/W INCURSION	01-Aug-2016	14-Aug-2016	Skip
CAMBRIDGESHIRE	EMERY STREET	CAMBRIDGE	SOME C/W INCURSION	01-Aug-2016	14-Aug-2016	Skip
CAMBRIDGESHIRE	HINTON AVENUE	CAMBRIDGE	SOME C/W INCURSION	01-Aug-2016	14-Aug-2016	Skip
CAMBRIDGESHIRE	HEMINGFORD ROAD	CAMBRIDGE	SOME C/W INCURSION	01-Aug-2016	14-Aug-2016	Skip
BT	CHERRY HINTON ROAD (C235)	CAMBRIDGE	GIVE & TAKE	02-Aug-2016	03-Aug-2016	Access BT chambers to install new fibre cable. Onsite 21:00 to 06:00
CAMBRIDGESHIRE	ST PHILIPS ROAD	CAMBRIDGE	SOME C/W INCURSION	02-Aug-2016	15-Aug-2016	Skip
CAMBRIDGESHIRE	DRUMMER STREET (C280)	CAMBRIDGE	GIVE & TAKE	02-Aug-2016	15-Aug-2016	CIP SCHEME 1041 Installation of 4 x 8m streetlighting columns
CAMBRIDGESHIRE	PARKER STREET	CAMBRIDGE	GIVE & TAKE	02-Aug-2016	15-Aug-2016	CIP SCHEME 1041 Installation of 4 x 8m streetlighting columns
CAMBRIDGESHIRE	MILL ROAD	CAMBRIDGE	GIVE & TAKE	02-Aug-2016	30-Aug-2016	CIVILS SCHEME 1002 Excavation, jointing and reinstatement of 29 streetlighting units & removal of 29 units 1st stage Digging out ready for jointers 2nd stage jointing all New units and disconnecting old units 3rd stage Removing all old units, reinstate and clear site
ANGLIAN WATER	BRUNSWICK TERRACE	CAMBRIDGE	LANE CLOSURE	04-Aug-2016	17-Aug-2016	TTRO for Brunswick Terrace for right turn ban. Working in conjunction with works on Maids Causeway AD041-52582853 Lane closure traffic management as agreed on site with John Napper
Fulcrum Pipelines Limited	NEWMARKET ROAD	CAMBRIDGE	LANE CLOSURE	05-Aug-2016	07-Aug-2016	Lay 2 new gas services both at 3m in carriageway and 2.5m in footway. Cycle lane closure required
UK POWER NETWORKS EASTERN& LONDON	STATION ROAD	CAMBRIDGE	MULTI-WAY SIGNALS	07-Aug-2016	12-Aug-2016	Network Operations Faults:LV Mains Fault:dig to locate low voltage cable in order to repair fault on cable
UK POWER NETWORKS EASTERN& LONDON	HILLS ROAD	CAMBRIDGE	LANE CLOSURE	07-Aug-2016	12-Aug-2016	Network Operations Faults:LV Mains Fault:dig and locate low voltage cable in order to complete fault repair
Vodafone	GRANGE ROAD	CAMBRIDGE	ROAD CLOSURE	07-Aug-2016	07-Aug-2016	Remove existing telecoms pole and Installation of new telecoms pole using a crane. Road will be closed. FW and Cycle lane adjacent to the crane will be closed.

Organisation/Contractor	Road	Locality	Traffic Management	Proposed Start Date	Proposed End Date	Works Description
CAMBRIDGESHIRE	LONG ROAD	CAMBRIDGE	MULTI-WAY SIGNALS	08-Aug-2016	08-Aug-2016	To re-cut SLE loop - Out of hours working after 7pm
UK POWER NETWORKS EASTERN& LONDON	PRIMROSE STREET	CAMBRIDGE	ROAD CLOSURE	08-Aug-2016	30-Aug-2016	Connections Projects:CABLE LAYING: (APPROX DEPTH 450mm-600mm):excavate lay and reinstate cable in duct
ANGLIAN WATER	BLINCO GROVE	CAMBRIDGE	ROAD CLOSURE	08-Aug-2016	02-Sep-2016	Excavation onto existing sewer to repair, followed by access to 4 manholes required to aid in the trenchless relining of 145m of existing 225mm diameter surface water sewer and 85m of existing 225mm diameter foul sewer, work will require cleaning, pre-surveys, relining, post-surveys.
National Grid Gas Plc	KENDAL WAY	CAMBRIDGE	GIVE & TAKE	08-Aug-2016	11-Aug-2016	TO LAY A NEW GAS SERVICE TO 184 KENDAL WAY, FLAT 1 AND 2. 9M (8MPRIVATE)
National Grid Gas Plc	HAWKINS ROAD	CAMBRIDGE	SOME C/W INCURSION	08-Aug-2016	16-Sep-2016	EAGA174024Replacement of Approximately 237mtrs of 4"SI LP main with 90mm75mm LP PE main, using Insertion / open cut method, Mains Connection : junction Campkin Road, outside 136 Hawkins Road, AtkinsClose, Wilson Close, Jackson Road, Replacement of 14 Services
National Grid Gas Plc	TRUMPINGTON ROAD	CAMBRIDGE	LANE CLOSURE	08-Aug-2016	10-Aug-2016	Remedial Works Following Defect Inspection TO RECTIFY SUNKEN REINSTATEMENT IN CARRIAGEWAY
CAMBRIDGESHIRE	MILL ROAD	CAMBRIDGE	GIVE & TAKE	08-Aug-2016	19-Aug-2016	CIP SCHEME 1002 Installation of 4 x 12m streetlighting columns
UK POWER NETWORKS EASTERN& LONDON	MOWBRAY ROAD	CAMBRIDGE	SOME C/W INCURSION	11-Aug-2016	19-Aug-2016	Connections Projects:CABLE LAYING: (APPROX DEPTH 450mm-600mm):excavate and lay main in footpath and verge Duct in road should be laid by customer during sewer connection so this should not be required but is applied for just in case.
Fulcrum Pipelines Limited	GREENS ROAD	CAMBRIDGE	SOME C/W INCURSION	13-Aug-2016	18-Aug-2016	Lay new gas main 2m in road
UK POWER NETWORKS EASTERN& LONDON	COLDHAMS LANE (C298)	CAMBRIDGE	MULTI-WAY SIGNALS	14-Aug-2016	28-Aug-2016	Connections Projects:CABLE LAYING: (APPROX DEPTH 450mm-600mm):excavation and cable laying
UK POWER NETWORKS EASTERN& LONDON	HENLEY WAY	CAMBRIDGE	MULTI-WAY SIGNALS	14-Aug-2016	28-Aug-2016	Connections Projects:CABLE LAYING: (APPROX DEPTH 450mm-600mm):excavation for cable laying
UK POWER NETWORKS EASTERN& LONDON	SILVERWOOD CLOSE	CAMBRIDGE	MULTI-WAY SIGNALS	14-Aug-2016	28-Aug-2016	Connections Projects:CABLE LAYING: (APPROX DEPTH 450mm-600mm):traffic signals only associated with other cable laying
ANGLIAN WATER	MAIDS CAUSEWAY	CAMBRIDGE	LANE CLOSURE	14-Aug-2016	17-Aug-2016	Excavate and reinstate to carry out repairs to sewer in footway
UK POWER NETWORKS EASTERN& LONDON	REGENT STREET	CAMBRIDGE	SOME C/W INCURSION	14-Aug-2016	14-Aug-2016	Connections Small Works:DISCONNECTION: (APPROX DEPTH 450mm):DISCONNECTION OF UNDERGROUND SUPPLY. DJR W/WAY IN C/W BUS STOP SUSPENSION
BT	HILLS ROAD	CAMBRIDGE	TWO-WAY SIGNALS	14-Aug-2016	14-Aug-2016	2 WAY LIGHTS AND GIVE AND TAKE REQUIRED TO ENABLE SAFE ACCESS TO REPAIR OVERHEAD CABLE. 0600-1600HRS *****NO EXCAVATION****
UK POWER NETWORKS EASTERN& LONDON	GREENS ROAD	CAMBRIDGE	GIVE & TAKE	15-Aug-2016	26-Aug-2016	Connections Projects:Individual Supply:excavate lay and reinstate duct in footpath and road joint hole close to road edge

Organisation/Contractor	Road	Locality	Traffic Management	Proposed Start Date	Proposed End Date	Works Description
National Grid Gas Plc	MADINGLEY ROAD	CAMBRIDGE	LANE CLOSURE	15-Aug-2016	23-Aug-2016	LAY 2 NEW GAS SERVICES TO 2 EXISTING BUILD PROPERTIES 63M (40MINPRIVATE) FROM MAIN LOCATED INTO THE FAR SIDE CARRIAGEWAY
CAMBRIDGESHIRE	VICTORIA AVENUE	CAMBRIDGE	GIVE & TAKE	15-Aug-2016	26-Aug-2016	CIP SCHEME 1610 Installation of 10 x 8m streetlighting columns
UK POWER NETWORKS EASTERN& LONDON	HISTON ROAD	CAMBRIDGE	LANE CLOSURE	15-Aug-2016	19-Aug-2016	Connections Small Service:NEW SERVICE: (APPROX DEPTH 450mm-600mm):Installation of 100 AMP single phase service
CAMBRIDGESHIRE	HIGH STREET (C233)	CAMBRIDGE	GIVE & TAKE	15-Aug-2016	12-Sep-2016	CIVILS SCHEME 1570 Excavation, jointing and reinstatement of 24 streetlighting units & removal of 24 units 1st stage Digging out ready for jointers 2nd stage jointing all New units and disconnecting old units 3rd stage Removing all old units, reinstate and clear site